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NEW- 1 Provide an extension of Pleasant Valley Road from Underway Projected Public Works | TxDOT Kevin Sweat $16.4 Y 1/2010 (Public Works): Service agreement has been sentto | 8/2009 (NPCT): The extension of Pleasant Valley
Not in Button Bend to East St. EImo and the attendant substantial and Wale million Watershed Protection Department. Awaiting signed service 'Road from Button Bend to East St. EImo with the
adopted widening and improvement of Todd Lane from East St. completio Odufuye (1/2010) agreement to commence work on Project Manual and plan  improvement of Todd Lane is by far the highest
plan Elmo to connect to Highway 71/Ben White. n for both review. priority in the Southeast Combined Planning Area.
is 2011. The goal of this project is to improve safety and
6/2011 (Public Works): The Pleasant Valley part of the connectivity for the entire core of the Southeast
project has been designed and is currently in the bidding Combined Planning Area.
phase. Construction is scheduled to begin at the end of 2011
and the project should be complete at the end of 2012.
Work on South EImo and Todd Lane is currently in the design
phase and they are having issues with the cost of real estate
acquisition that might affect the design of the project. The
plan is for that project to begin after the Pleasant Valley
project is complete, so it will start in 2013 and by completed
by 2014.
1 53 Add Mixed-use (MU) and/or Mixed-use Building (MUB) Complete Planning and |Contact S0 N
to commercially or office-zoned properties on Freidrich Development Team
Ln., Teri Rd., and Stassney Ln. where appropriate. Review
2 53 Rezone residentially-used properties inappropriately Complete Planning and | Contact S0 N
zoned for their current use to provide a stable supply Development Team
of housing options. Review
3 53 Rezone undeveloped land with DR zoning in residential | Complete Planning and | Contact S0 N
areas so that future development will be compatible Development Team
with the prevailing residential land use scheme. Review
4 53 Provide owners of substandard residential lots greater |Complete Planning and | Contact S0 N
than 2,500 sq. ft. with opportunities for single-family Development Team
residential development by applying the Small Lot Review
Amnesty provision.
5 54 Where appropriate upzone properties to allow for a Complete Planning and | Contact S0 N
wider variety of uses along principal corridors and at Development Team
primary street intersections Review
6 54 Provide the opportunity to locate neighborhood office- | Complete Planning and | Contact S0 N 10/2002: Designated on adopted adopted future land use
type uses along the west side of East Stassney between Development Team map.
Viewpoint & Teri Rd. Review
7 54 Encourage community commercial, limited office, Complete Planning and | Contact S0 N
warehousing, and residential-type development along Development Team
East Stassney up to Hwy 71. Review
8 54 Upzone DR and SF-zoned property along IH-35 and Ben | Complete Planning and N

White Boulevard to a zoning category that would allow
for commercial and industrial uses.

Development
Review

Page 1 of 14
Plan Adopted 10/10/2002




Southeast Austin Combined Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
Action | Plan Priority Action Item/Recommendation Status | Estimated Primary Secondary | Main Contact | Estimated | CIP Staff Comments Contact Team Comments
Item/ | page # [ Ranking Timeline Resource Resource Cost
Rectt 8/31/2009
9 55 Where needed create a conditional overlay for Complete Planning and | Contact S0 N
industrial property that abuts residentially-used land. Development Team
Review
10 55 Upzone DR & SF- zoned property in highly industrial Complete Planning and | Contact S0 N
areas to allow for industrial or commercial Development Team
development. Review
11 56 Upzone DR-zoned properties in the Southeast Areato |Complete Planning and | Contact S0 N
allow for a mixture of retail, office and limited Development Team
industrial-type uses. Review
12 56 On the future land use map show residentially-zoned | Complete Planning and | Contact S0 N
property within the AO3 airport zone as having a use Development Team
(commercial, warehouse, office, limited industrial) Review
compatible with the ordinance’s land use restrictions
for the area.
13 56 Rezone public schools, parks and undeveloped city- Complete Planning and | AISD S0 N
owned land to P-NP. Development
Review
14 57 Rezone city department buildings and affiliated city Complete Planning and | Contact S0 N
institutions to P-NP. Development Team
Review
15 57 Rezone City-owned Jimmy Clay and Roy Kizer Golf Complete Planning and | Contact S0 N
Courses to P-NP. Development Team
Review
16 61 Encourage the clustering of homes for new residential |Complete Planning and | Contact S0 N
developments. Development Team
Review
17 61 Support a conditional overlay on properties at the Complete Planning and | Contact S0 N
southwest corner of Nuckols Crossing and East St. EImo Development Team
that limits the lot size on SF-2 zoned properties to one Review
residential unit per half acre or larger.
18 61 Support a conditional overlay on SF-2 zoned properties  Complete Planning and | Contact SO N
east of the intersection of Nuckols Crossing and East Development Team
St. EImo that limits lot size to one residential unit per Review
half acre or larger.
19 61 Support the Watershed Protection Master Plan Complete Watershed |Contact SO N | These initiatives are critical for protection of the unique
initiatives for headwater protection and erosion Protection Team ground water and surface water features within the
setbacks from waterways. Department Williamson Creek watershed. The neighborhood is aware

that Watershed Protection and Development Review
Department staff are currently working with stakeholders
and conducting additional research in order to adopt these
protection standards on a City-wide basis.
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20 61 Communicate and work with the development Ongoing Contact Planning S0 N
community to promote easements on properties that Team and
have sensitive and critical environmental features and Developme
unique expanses of land such as native prairie and nt Review
grasslands.
21 61 Rezone properties purchased by the City of Austin in Complete Planning and | Contact S0 N
the 100-year floodplain along Teewood Dr. from SF-3 Development Team
to P-NP. Review
22 63 Partner with Keep Austin Beautiful for a community Neighborh Contact Keep Austin S0 N
clean up. ood Item Team Beautiful
23 63 Encourage individuals to call Solid Waste Services to Ongoing Contact Solid Waste S0 N | Complaints should be called in to 311 for weeds in excess of
report illegal dumping. Team Services 12" in height and illegal dumping.
24 63 Partner with non-profit groups to create mechanism Contact S0 N
for keeping problem areas cleaned and mowed. Team
25 63 Promote APD’s new non-emergency number, 311, asa Neighborh Contact S0 N
means of removing abandoned vehicles. ood Item Team
26 63 Provide training on how to identify and report housing Code Contact N | Training exists and is used as requested.
code violations. Compliance  Team
Department
27 63 Provide training on landlord/tenant issues through APD Austin N
APD. Tenant's
Council
28 64 Promote Southeast Austin as a location for the Hands NHCD Contact $5,000 N |NHCD will consider Southeast for Raise the Roof,
on Housing Program. Team Neighborfest, etc.
29 64 Promote public programs available for home NHCD Contact N |Information will continue to be available at libraries,
improvements (i.e. Neighborhood Housing and Team neighborhood centers, City offices and website.
Community Action Development Challenge Fund,
Urban League Emergency Repair, Disabilities of Central
Texas Fund, Raise the Roof program).
30 64 Start Tokyo Electronic’s Adopt-A-Street program in the ' Neighborh Contact S0 N
Southeast Austin Planning area. ood Item Team
31 64 Community should partner with PARD, schools and Contact PARD N
community organizations to conduct an educational Team
workshop and revitalize Ponciana Community Garden.
32 64 Recommend that Ponciana Park be funded by PARD's PARD Contact $350,000 Y | Future CIP item. Initial development of neighborhood park
CIP plan to develop according to the community's Team with community input.
ultimate vision.
33 64 Add tennis courts and basketball courts, and a full PARD Y | The need for these additional items in the area will be
tackle football field. addressed/evaluated in the next PARD Master Plan (2003).
This requires funding through a CIP bond.
34 64 Design weight-lifting program for children younger PARD N

than 18 years old.
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35 64 7 Expand Dove Springs Recreation Center or add a new | No Action PARD Y 1/2010 (PARD): This requires future bond funding. The
one. - See Parks and Recreation Department's funding is in place for
Comments the renovation of only the HVAC system. However, PARD
would be open to seek partnership opportunities in the
future to accomplish a new center.
36 64 Explore the possibility of building a new pool, possibly PARD Y | The need for additional pool in this area will be
at Ponciana Park. addresses/evaluated in the next PARD Master Plan (2003).
Ponciana is too small for a pool. This item requires funding
through a CIP bond.
37 65 Explore possibility of senior recreation center or more PARD $4,500,00 = Y |The need for another senior center will be addresses in the
senior recreational programs. 0 next PARD Master Plan (2003). This item requires funding
through a CIP bond.
38 65 Support Watershed'’s plan to notify, via mail, all Ongoing Contact Watershed N
residents and property owners in the floodplain. Team Protection
Department
39 65 Promote Watershed'’s flooding and pollution hotlines. Watershed |Contact S0 N | Already in progress. Flooding is 974-3355 and pollution is
Protection Team 974-2550.
Department
40 65 Address flooding on Hoeke and Riverside. Watershed Y 2002 (WPD): No money available at this time
Protection
Department
41 65 Provide a bi-lingual class about disaster response and Office of Watershed N | Project Impact meets this need. However, funding will end
what to do in the event of a flood. Emergency | Protection 11/10/02
Management Department
42 65 Establish resident contact or committee to collect Contact Watershed S0 N
periodic updates on CIP flood mitigation projects in Team Protection
area creeks and distribute information to designated Department
centers and neighborhood groups in Southeast
Planning area.
43 66 Make available a list of resources for property owners Watershed | Office of S0 N | Information is available on the WPD website
or renters in or near flood plain zones. (National Flood Protection Emergency
Insurance Program- contact your insurance provider, Department |Manageme
WPD Website/Resources, National Disaster Declaration nt
in Emergency Situations: Federal Emergency
Management Agency (FEMA) Money in Emergency)
44 66 Communicate the arrival of updated FEMA flood plain Watershed | Office of N | This item requires the allocation of additional funds by City
maps for the Austin area to neighborhood groups. Protection Emergency Council
Department Manageme
nt
45 66 Conduct neighborhood creek cleanup, particularly Contact Keep Austin N
littered portion north of Stassney, near Tinseltown Team Beautiful

Movie Theater.
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46 66 Encourage Watershed protection to install the Watershed |Contact $180 This item can be implemented for up to 3 signs.
appropriate signage designating the location of the Protection Team
Williamson Creek watershed (similar to signs for Shoal Department
Creek, Boggy Creek and other watersheds in the city).

47 66 Provide free home safety inspections to residents. Ongoing APD N

48 66 Increase police patrols in the area. APD N

49 66 APD should focus on repeat offenders by working in Ongoing APD S0 N | APD currently conducts periodic task forces of these types
collaboration with the District Attorney’s Office. The throughout the City, and coordinates these activities with
purpose of this activity is to identify repeat offenders the DA's Office.
and hand out sentencing that will help prevent
additional repeat offenses.

50 66 Increase number of directed patrols for reports of APD N | Currently, officers spend approx 45% of their time
vacant houses where illegal drug activity is also responding to calls. Neighbors can work with DRs to address
occurring. ongoing issues.

51 67 Increase the number of directed patrols for reports of APD N | Currently, officers spend approx 45% of their time
drug trafficking and prostitution. responding to calls. Neighbors can work with DRs to address

ongoing issues.

52 67 8 Address ongoing vandalism problem in Franklin Park, APD PARD N
particularly destruction of basketball rims and graffiti.

Add lighting, replace signs and monitor drinking and
drug-use near parks during evenings.

53 67 APD should conduct narcotics operations once per year APD N | Currently conducts sweeps using info from DR, the Drug
in the South East command area. Information to Hotline and the Street Response Unit. These sweeps are
carryout sweeps will come from surveys conducted by coordinated through the DA's office.

District Representatives, and citizen reports to District
Representatives, the Drug Hotline, and the Street
Response Unit.
54 67 Increase number of Street Response Stings in the area. APD Contact N | The frequency of the stings depend on the number, type and
Team frequency of the issues raised by Drs, citizens and patrol
officers.

55 67 Create more police presence in the area through the A- APD N | This item will require the allocation of additional funds by
Key Program. City Council.

56 67 Promote the Neighborhood Watch and Volunteers in Contact APD S0 N
Policing programs in currently underserved areas. Team

57 67 Establish block captains to identify criminal activities Contact APD S0 N
and increase community participation in a Team
neighborhood Watch Program.

58 67 The neighborhood should utilize the Narcotics Hotline Contact APD S0 N
by reporting illegal drug activity at 467- DRUG. Team
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59 67 APD will designate one of their commanders forum APD S0 N
meetings within the next 12 months to issues related
to the South East Planning Area. The neighborhood
will develop a core group of neighborhood residents
that is focused on issues to attend the meeting.
60 67 Increase the level of participation in the Commanders’ Contact APD N
Forum, Neighborhood Watch, and the Neighborhood Team
Association meetings as a vehicle for community
collaboration with APD.
61 68 9 Encourage apartment complexes to install security Contact APD N
measures such as fences, adequate lighting, and Team
security personnel.
62 68 Create community policing training programs for APD Contact N | This item will require the allocation of additional funds by
residents and businesses; include policies and Team City Council.
procedures for reporting crime, business and home
security programs, Citizens Police Academy, first-aid
training and self defense training for all ages (in English
and Spanish).
63 68 Work with APD on DWI prevention and a drug Contact APD SO N
awareness and prevention program encouraging the Team
reporting of drug trafficking.
64 68 Encourage area residents, business owners and Contact APD S0 N
employees to alert police to problem areas where Team
action by APD Street Response Team is appropriate.
65 68 Work with schools to present "stranger danger" AISD APD S0 N
program, by teaching kids how to recognize and report
suspicious activity to an adult.
66 68 Enforce leash law to prevent stray animals from Contact TLAC S0 N | Currently 2 Animal Control Officers
wandering the neighborhood. Team
67 68 Provide literature on what to do if you see a stray or TLAC S0 N | Currently available. Recommendations from citizens on
wild animal. additional literature distribution mechanisms are welcomed.
68 68 Advertise free spay and neutering service provided by TLAC S0 N |Currently available. Recommendations from citizens on
the City. additional literature distribution mechanisms are welcomed.
69 69 Work with City’s Diabetes Awareness & Wellness Health and | Contact N | Can be implemented through a focused effort of the mobile
Network (DAWN) to help combat Diabetes problem. Human Team outreach program.
Services
70 69 Expand case management for families. Health and N | A social worker is currently officed at Widen Elementary.
Human
Services
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71 69 Work with the Chambers of Commerce to facilitate job Contact Health and S0 N | The Chamber would probably welcome referrals of youth
training and job opportunities for youth in the Team Human into the program. However, there are other job training
neighborhood. Specifically, the Austin Chamber of Services programs for youth through Austin Area Urban League,
Commerce program to teach youth. Lifeworks and American Youthworks.

72 69 Create an entrepreneurial task force allowing business Contact Health and S0 N | Partners in Education and the Capital Area Training
people the opportunity to present their expertise to Team Human Foundation are already doing this. There are speakers
interested youth through in-school and after-school Services available.
programs.

73 69 Look to private sector to provide equipment for youth Contact S0 N | The City should be able to provide technical assistance to
programs, or scholarships for youth. Team neighborhood stakeholders interested in providing this

service for their community.
74 69 Promote existing youth services and programs. Contact S0 N
Team

75 69 Implement a youth driven community-mapping Contact S0 N
process to assess and map vital needs (trends in Team
community crime, education needs, dropouts, etc.)

76 72 3 Create a hike and bike trail along Williamson Creek and | Planned Public Works ' PARD Y 1/2010 (PARD): PARD recommendations for this area
Onion Creek from IH-35 to McKinney Falls State Park. | Project include land acquisition and trail development along
It should cross Pleasant Valley and travel southeast to Williamson Creek from IH-35 to Onion Creek Sports Complex
the future Onion Creek Sports Complex. It should and from the Onion Creek Greenway to McKinney Falls State
continue east along Onion Creek and turn north to Park. This project is currently not funded.
create an entrance to the southern boundary of
McKinney Falls State Park. Good access points in the
Planning Area might be the Tinseltown Movie Theater
parking lot on IH-35 and Pleasant Valley near the creek
crossing.

77 72 6 Investigate carving a trail from Dove Spring Park to an | No Action Public Works ' PARD Y 3/2010 (PARD): The Parks Department does not recommend
entrance on the west side of McKinney Falls State - See this trail connection due to safety concerns of taking a trail

Park. The trail would head east, first across Williamson Comments
Creek, next through the Jimmy Clay & Roy Kizer golf

courses' parking lot and picnic area, and finally across

Onion Creek. The resulting westside entrance of this

trail to McKinney State Park would fall on the parallel

of the park headquarters. Another convenient feature

of this trail is that it would provide a shorter, more

manageable hike and bike route for Southeast

residents to the State Park than is currently being

planned by PARD.

through a golf course.
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78 72 2 Investigate the feasibility of creating a trail east of the |No Action PARD Public Y | TX Parks and Wildlife wants to sell their properties in this
Kensington Park Neighborhood along the McKinney - See Works region with a zoning of SF-2. Neighborhood needs to discuss
Branch of Williamson Creek north of the platted road  Comments with them dedicating a public easement for this trail or
called Viewpoint. This trail would begin at the dedicated nature space. Easement on private lands may also
intersection of Nuckols Crossing and St. ElImo and be necessary. Topography is not conducive to trail
connect to Stassney on its east end. Consult with TX development but could be overcome. The neighborhood
Parks & Wildlife and adjacent property owners to needs to initiate creation of this as well as research and
negotiate right-of-way for a trail. apply for funding sources (it is not a high priority item for

PARD.) After that time, PARD could supply guidance and
some help.

1/2010 (PARD): This trail as proposed is not feasible. The
McKinney Falls branch of Williamson Creek terminates at the
Pleasant Valley Drive extension and is north of and runs
parallel to Stassney. Right-of-way negotiations are the
responsibility of the Public Works or Transportation
Department.

79 73 5 Build a 900 ft.+/- trail that links the existing nature trail | Planned FY2010 PARD Public $30,000 Y 3/2010 (PARD): Trail design is underway from existing trails
behind Dove Springs Recreation Center to the dead- Project Works (3/2010) behind Dove Springs to the edge of parkland of George St.
end residential street, George St., in the Fairway Ridge Permitting and construction will begin before the end of
neighborhood north of the Dove Springs Recreation 2010. Public Works may stripe George St. to continue bike
Center. This would provide a safe hike and bike route facilities.
for residents on the north side of Dove Springs Rec
Center to the park and nature trails (their current
available route is along the narrow, substandard
street, Nuckols Crossing.) This short trail would also
link the Dove Springs nature trails to the new sidewalks
on City designated scenic route East Stassney by way
of George St.

80 73 4 Support PARD’s efforts to acquire the Water and Planned Within5 | Austin Water PARD Y 3/2010 (PARD): PARD will seek a trail easement through
Wastewater Department’s property that would allow | Project years Utility AWU property for connectivity from Williamson Creek to

PARD to link a future trail along Williamson Creek to
the future Onion Creek Sports Complex and future
Onion Creek Trail The Onion Creek Sports Complex
territory lies southeast of William Cannon and Pleasant
Valley. The property owned by W/WW is bound by Roy
Kizer Golf Course on the northeast, William Cannon on
the southwest, and the future Onion Creek Sports
Complex on the southeast. It also borders the rear of
the long residential lots on the east side of Pleasant
Valley that are located south of the Southeast Library
and Fire Station.

Onion Creek.
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81la 74 Fill sidewalk gaps on both sides of Nuckols Crossing in | Underway Public Works $101,700 Y | Construction to begin April 2003
front of and south of Widen Elementary and Mendez
Middle School. a) East side of Nuckols from Parell St. to NEIGHBORHOOD SIDEWALK RANK #1--Rick Colbrunn is
half a block past Palo Blanco (in front of Widen). project manager of a street reconstruction project scheduled

for Nuckols Crossing from Stassney to Pleasant Valley,
ecapris ID 6040.002. His project encompasses filling in
sidewalks. He is seeking more money from Public Works or
CapMetro as of August 2002.

81b 74 Fill sidewalk gaps on both sides of Nuckols Crossing in | Underway Public Works $101,700 Y | Construction to being April 2003
front of and south of Widen Elementary and Mendez
Middle School. b) West side of Nuckols from the NEIGHBORHOOD SIDEWALK RANK #1--Rick Colbrunn is
endpoint of the sidewalk in front of Mendez Middle project manager of a street reconstruction project scheduled
School to Nuckols’ intersection with Pleasant Valley. for Nuckols Crossing from Stassney to Pleasant Valley,

ecapris ID 6040.002. His project encompasses filling in
sidewalks. He is seeking more money from Public Works or
CapMetro as of August 2002.

82 74 Build a sidewalk on the south side of Hoeke Ln. from Public Works $75,825 Y | NEIGHBORHOOD SIDEWALK RANK #2--Letter requesting this
Rusty to Riverside. sidewalk submitted to City of Austin 123 signatures.

83 74 Build a sidewalk on the west side of Nuckols Crossing Public Works $52,425 Y | NEIGHBORHOOD SIDEWALK RANK #3--This sidewalk is within
where footpaths exist between Maufrais and Teri Rd. a half mile radius of two schools, Widen Elementary and
(A small portion of sidewalk south of Nuckols Road has Mendez Middle School. Chris Moore, director of the City's
been built). Child Safety Program, might be able to offer some assistance

in funding this.

84 74 Fill sidewalk gap on east side of Nuckols Crossing from Public Works $28,800 Y | NEIGHBORHOOD SIDEWALK RANK #4--Rick Colbrunn, PWT,
the Southeast Library at Escuelita to the existing does not plan to construct this sidewalk in upcoming 2003
sidewalk on Pleasant Valley. reconstruction project of Nuckols Crossing from Stassney to

Pleasant Valley (ID 6040.002.. This portion of Nuckols is
south of Widen Elementary and borders undeveloped flood
plain lots as well as some developed SF lots. Itis not as
urgent a need as the sidewalks in Action Item 3.6.

85 74 Build a sidewalk on the north side of Teri Road Public Works $13,500 Y | NEIGHBORHOOD SIDEWALK RANK #5--Construction of this
between Mashie & Nuckols Crossing, near Mendez 1000 ft. sidewalk is planned for 2003. Lucia Stan-PWT is the
Middle School and Widen Elementary. sub-project manager.

86 74 Build a sidewalk on Freidrich Ln. from Teri Road to the Public Works $57,015 Y | NEIGHBORHOOD SIDEWALK RANK #6-- Future developer of
entrance of the Paisano Mobile Homes. NO- MU zoned property on west side of Freidrich may be the

most appropriate party to build this sidewalk.

87 74 Build a sidewalk on the south side of Stassney from Public Works $75,150 Y | ARTERIAL SIDEWALK--The under-construction MF

Nuckols Crossing to George St. (heading east).

development, Villas of Cordoba, should finish the sidewalk
east of George St. to existing sidewalk on Stassney. (This
would complete the East Stassney sidewalk network.
Comment 8/02). Project =~1670"'x5'x $9 = $75,150
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88 75 After TXDOT's reconstruction of the Ben White, Todd Public Works | TxDOT Y | ARTERIAL SIDEWALK--Square feet of sidewalk required
Ln., and Burleson intersection, build sidewalk along cannot be determined until after Todd is redesigned and
Todd Ln. south of Ben White Blvd. reconstructed (appx. 2006).

89 75 Build a sidewalk on the south side of Burleson Rd.from Public Works $258,345 Y | ARTERIAL SIDEWALK--Future developers on adjacent vacant
Stassney to McKinney Falls Parkway. tracts should provide some of the necessary sidewalk. Total

Project = ~5741' x 5' x $9 = $258,345

90 75 Complete the sidewalk on Ben White from Burleson to Public Works | TxDOT $250,000 Y | FREEWAY SIDEWALK-- TxDOT is conducting an expansion of
500 ft. east of Montopolis after TXDot completes its Ben White from South Industrial to 500 ft. east of
reconstruction of this portion of Ben White (projected Montopolis from end of 2002 to end of 2006. As of August
completion date is end of 2006). '02, TxDOT only plans to expense and pour sidewalk from

South Industrial to Burleson; however, it will create berms
(ready to receive concrete sidewalks) from Burleson to the
end of the project. If the City locates funding, TxDot
contractors can pour the sidewalk from Burleson to the end
of the project for approximately 29$/sq.yd., plus ramps at
$300 each, plus contingencies. The sidewalk would be appx.
6 ft. across. (Less cost than normal city sidewalk estimates
because TxDOT 29$/sq. yd. fee assumes leveling and the
construction of berms already complete.)

91 75 Fill in sidewalk gaps on the IH-35 northbound access Public Works ' TxDOT Y | INTERSTATE FRONTAGE ROAD SIDEWALK--Future developers
road from Ben White to Stassney to complete the of vacant lots may be responsible for filling in some of these
sidewalk infrastructure that has been built there so far. gaps; in other cases, easements may have to be purchased
This would provide pedestrian access to Tinseltown, from owners of developed land. Stakeholders should report
WalMart, and other IH-35 developments. their continued request for these sidewalks to Public Works

and request that they consult with Tx DOT.

92 75 Repair damaged sidewalk on north side of Stassney Public Works P Patch with asphalt and comply with ADA. (A concrete repair
between Jacaranda & Tallow Tree. would draw from CIP money vs. operating budget, so the

routine asphalt repair recommended.)

93 75 Repair sidewalk on southeast corner of Turnstone and Public Works P Patch with asphalt and comply with ADA. (A concrete repair
Pleasant Valley where the sidewalk is elevated at the would draw from CIP money vs. operating budget, so the
seam. routine asphalt repair recommended.)

94 78 Stripe 5 foot bike lanes on both sides of Stassney and ' Ongoing Public Works | Austin P 6/2011: Bike lanes were added on Montopolis from 183 to
Montopolis from IH-35 to Ben White Boulevard and Transportati Grove Blvd. in September of 2010.
erect signs designating the number of the bike route. on
(Streets require Oft., 2ft., or 4ft. extra width to Department
accommodate bike lanes.)

95 78 Stripe 5 foot bike lanes on both sides of Nuckols Public Works P |The remainder of Nuckols Crossing is only recommended to

Crossing from Stassney to Parrell Path and erect signs
designating the number of the bike route. (Street
requires approximately 2 ft. extra width to
accommodate bike lanes.)

have outside shoulders for its bike facility (see Action Item
3.25).
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96 78 Stripe 5 foot bike lanes on both sides of Todd Ln. & Public Works P |Extension of S. Pleasant Valley is currently being proposed
Pleasant Valley from Ben White to William Cannon and by the City of Austin to CapMetro for its 2002-03 quarter-
erect signs designating the number of the bike route. cent allotment (this money came from CapMetro's former
(Street requires 0 to 2 ft. extra width to accommodate light rail fund, the "quarter-cent" or quarter of one cent
bike lanes; also, because a street does not exist that collected from Austinites prior to 2001.
links Todd and Pleasant Valley, this route requires
some path construction from the end of Todd Ln. at St.

Elmo to Button Bend the beginning of South Pleasant
Valley near Button Bend).

97 79 Stripe 5 foot bike lanes on both sides of Woodward & Public Works N
Freidrich from Ben White to St. EImo and erect signs
designating the number of the bike route. (Street
requires O ft. extra width to accommodate bike lanes.)

98 79 Stripe 5 foot bike lanes on both sides of Burleson Rd. ' Ongoing Public Works N | 6/2011 (Public Works): Bike Lanes were added on Burleson
from Ben White Blvd. to US 183 and erect signs Rd. from Ben White/Todd Lane to Judson Road in July of
designating the number of the bike route. (Street 2008. Additional bike lanes were added on Burleson Rd.
requires O ft. extra width to accommodate bike lanes.) from Judson Road to Montopolis Drive in October of 2010.

99 79 Erect signs designating Dove Springs as a bike route. Public Works N
(Requires O ft. extra pavement. The 1998 Austin Bike
Plan recommended facility is a wide outside lane of 14
ft.)

100a 79 Erect signs and repave where necessary the following Public Works P |Report sq. ft. of street expansion required to Street & Bridge
bike facilities recommended for Nuckols Crossing: and determine estimate for expansion.
(a) Nuckols Crossing from St. EImo to Stassney.
(Requires 2 ft. extra pavement. Recommended facility
is a shoulder of 6 ft.)
100b 79 Erect signs and repave where necessary the following Public Works P |Report sq. ft. of street expansion required to Street & Bridge
bike facilities recommended for Nuckols Crossing: (b) and determine estimate for expansion.
Nuckols Crossing from Parell Path to S. Pleasant Valley
Rd. (Requires 11 ft. extra pavement. Recommended
facility is a shoulder of 6 ft.)
101 79 Erect signs designating Freidrich and Ponciana streets Public Works S0 P |STREET EXPANSION MAY NOT BE REQUIRED AFTER FALL

as bike routes; Freidrich leads into Ponciana south of
Teri Road. (Freidrich requires 4 ft. extra pavement and
Ponciana requires O ft. extra pavement. SEE
COMMENTS. Recommended facility is a wide outside
lane of 14 ft.)

2004: CapMetro funding and 1998 Street Bond Program will
fund PW's improvements to Freidrich between St. EImo &
Teri, to start 2003 and finish fall of 2004, Project ID 5350.
Improvements include widening and may be sufficient to
accommodate 14 ft. outside lanes with marked bike
facilities. Sign costs absorbed by PW- Bike & Pedestrian
budget
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102 79 Erect bike route signs and repave where necessary the Public Works | TxDOT P |CAMPO 2025 Plan designates US-183 to be improved from a
bike facility recommended for US 183 from Ben White Major Arterial Divided 4 to a Freeway 6 from Ben White
to Burleson. (Requires 2 ft. extra pavement- see south to Burleson Rd. by 2025. A wide outside lane
comments on planned expansion. Recommended accommodating bicycling should be constructed by TxDot at
facility is a wide outside lane of 14 ft.) the time of its reconstruction (TxDot is providing a simililar

wide lane feature in its '02-'06 expansion of Ben White).
Sign costs absorbed by PW- Bike & Pedestrian budget

103 79 Erect bike route signs for the bike facility Public Works S0 N
recommended for Ben White from IH-35 to
Montopolis.

104 80 Enforce existing City ordinance that requires new Planning and | Code N
commercial development to include bike racks. Development Compliance

Review Department

105 80 Support the creation of a new ordinance that would Contact Public N | PW and NPZD employees are crafting this ordinance
require racks for new multi-family developments. Team Works proposal as of August 2002.

106 80 Support the creation of a new ordinance that would Contact Public N | PW and NPZD employees are crafting this ordinance
require commercial developments of a certain size to Team Works proposal as of September 2002.
include showers for their employees who choose to
walk or bike to work.

107 80 Work with Capital Metro to create a direct East/West Capital Contact S0 N | Cap Metro said that they would not provide a route through
route along E. Stassney and Montopolis from IH-35 to Metro Team the Montopolis & Ben White intersection until TXDot’s
Ben White Blvd. Continue this route northeast of the reconstruction of a new bridge there is complete. TxDot’s
planning area along Montopolis and consider creating projected completion date is 2006.
stops for major northern destinations like ACC-

Riverside campus on Grove St.

108 80 Determine the feasibility of creating a direct East/West Capital N | CapMetro is considering an Airport feeder route along
route along Ben White Blvd or Burleson Rd that feeds Metro Burleson Rd. as part of their Five-Year Service Plan.
the Austin Bergstrom Airport.

109 80 Work with CapMetro to create a direct North/South Capital N | CapMetro noted that service was removed from the
route through the planning area along Todd Ln. and Metro northern half of Nuckols Crossing in 2000 due to low
Nuckols Crossing or along some other logical ridership but that it would be reconsidered if population and
north/south alternative. needs increase.

110 81 Consider moving the Rt. 27 bus stop at Pleasant Valley Capital S0 N | CapMetro is investigating this; they have stated that they
and Village Ln. 150 ft. north to minimize disruptions to Metro cannot move the stop all the way north to Stassney or to the
the neighborhood. Diamond Shamrock as requested because of logistical

blocks.

111a 81 Determine the feasibility of expanding Rt. 311 to Capital N | Capital Metro will consider expanding services to the Spring
service a new stop at (a) East Stassney at Teri Rd. Metro Meadow neighborhood as part of its mission to provide bus

routes to the proposed ACC campus at Stassney and
Montopolis.
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111b 81 Determine the feasibility of expanding Rt. 311 to Capital N | Capital Metro will consider expanding services to the Spring
service a new stop at (b) Spring Meadow at Nuckols Metro Meadow neighborhood as part of its mission to provide bus
Crossing routes to the proposed ACC campus at Stassney and
Montopolis.

111c 81 Determine the feasibility of expanding Rt. 311 to Capital N | Capital Metro will consider expanding services to the Spring
service a new stop at (c) Any other stop east of Metro Meadow neighborhood as part of its mission to provide bus
Nuckols Crossing and north of Teri that would routes to the proposed ACC campus at Stassney and
efficiently serve the Spring Meadow neighborhood. Montopolis.

112 81 Add a bus stop on Rt. 350 to Riverside Drive at Hoeke Capital N | CapMetro plans to create a new stop at or near this location
Lane that serves the residential neighborhood off of Metro in approximately August 2002.

Hoeke Ln.
113 82 Add a bus stop to Todd at St. EImo on GATC Rt. 14. Capital N | CapMetro will consider this at the end of August 2002
Metro

114 82 Increase service of Rt. 27 Dove Springs Rd. by Capital N | CapMetro is considering as part of its August 2003 Service
increasing number of buses or increasing frequency of Metro Changes
pick-ups.

115 82 Move the Rt. 27 bus stop at Pleasant Valley and Complete Capital S0 N | CapMetro moved this stop in April 2002, per this plan’s
Nuckols Crossing because its current location is Metro request.
dangerous for pedestrians to access.

116 82 Improve access to the Route 350 bus stop on East Ben Capital N | CapMetro is responding to this request by providing at least
White at Riverside that is currently on the north side of Metro one new bus stop on Riverside south of East Ben White,
the Ben White Blvd. somewhere near Hoeke Ln.

117 82 As recommended by the CAMPO 2025 Plan, build a Capital N | CapMetro is considering this for their Five Year Service Plan.
Park/Bike-n-Ride near William Cannon and IH-35. This Metro In summer 2002, they add seating capacity to the William
would replace the existing transfer station located at Cannon and Bluff Springs Transfer Station.

William Cannon and Bluff Springs, one block east of IH-
35.

118 82 Encourage Capital Metro to include the Route 27 stops, Capital N | Solar-powered lighting plan on hold until funding secured.
Peppertree at Stassney and Pleasant Valley at Palo Metro
Blanco, in its proposed pilot project to install solar-
powered bus stop lighting.

119 83 Plant street trees or landscaping along the Stassney Complete PARD Austin N | As yet, official studies have not proved that trees slow
median to slow traffic. Transportati traffic. However, the request can be accommodated by

on PARD when funds allow, as long as the trees fall under
Department Transportation’s guidelines for safe street landscaping.
12/2010 (PARD): 110 trees were planted in 2009.

120 83 Conduct a study that ensures that speed limit signage | Complete Austin N
is evenly spaced along Stassney from IH-35 to Burleson Transportati
and that all feasible speed control techniques have on
been exercised. Department
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121 83 Investigate adding a right turn lane to replace the Austin TxDOT N | PW has recommended to the Texas Department of
existing right turn slip on westbound Stassney to allow Transportati Transportation that as part of their project to improve IH-35,
cars to turn north on to the IH-35 frontage road and on they perform a study of this intersection to determine what
relieve backed up traffic on Stassney during peak Department improvements would make it operate more efficiently.
hours. NPZD is forwarding a request to Bubba Needham, TxDot
engineer, as well.
Preliminary Project Estimate without traffic queue field
measure: $750,000
122 83 |10 Conduct a study of the IH-35 northbound frontage TxDOT Austin N | PW has recommended to the Texas Department of
road approaching Stassney to improve traffic flow. Transportati Transportation that as part of their project to improve IH 35,
Specifically, investigate extending the dedicated right on they perform a study of this intersection to determine what
turn lane on the northbound IH-35 frontage road to Department improvements would make it operate more efficiently.

allow more cars to turn east on to Stassney and relieve
backed up traffic on the IH-35 frontage road.
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